CAGAYAN ECONOMIC ZONE AUTHORITY Ongoing Programs and Projects Funded by the NG-GAA as of June 30, 2024

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) | (11) | (12) | (13) | (14) |
|--|---|---|-----|-----|-----|-----|-----|-----|------|------|------|------|------|
| (a) Name of Project (b) Location (c) Sector/Subsector | Accomplishment | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ост | NOV | DEC |
| Dredging and Reclamation Project of Port Irene Phase I Sta. Ana, Cagayan, Cagayan Valley Transportation / Water Transportation | % Completed Physically | 75.29% | | | | | | | | | | | |
| | Output Indicator | Aims to address the relative shallowness of Port Irene which only allows a 10,000 DWT vessel to dock at a time and also to extend its existing pier | | | | | | | | | | | |
| | Employment Generation/ Beneficiaries Prior to Completion of Project | 31 | | | | | | | | | | | |